COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 02/ 2017

ESTI MATE SUMVARY 14:17: 25
CONTI D: C20788R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 20788R- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 64.5 DAYS TI ME ALLOW 100 WORK DAYS
REG ON 2 GUARDRAIL PROJ (I-25, SH 115) PERCENT TI ME: 64. 50 ORI G TI ME ALLOW 95 WORK DAYS

PRQJECT NO STML15A- 017
REG ON 2 GUARDRAI L PROJECT (1-25, SH 115)

NAVE OF ROAD:
PRQIECT OOUNTI ES: EL PASO FREMONT
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPCRATED PAY PER OD ENDI NG 03/ 02/ 2017 DATE TI ME STARTED 09/ 22/ 2016
2720 E. Las Vegas St., Ste. 200 DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 25/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED
Col orado Springs CO 80906 (719) 390- 4000 DATE NOTI CE TO PROCEED 09/ 22/ 2016
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 353, 190. 53 PARTI Cl PATI NG $ 714,670.17 $ 134, 936. 36
AWARD PRQIECT AMT: $ 1,211, 228.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 52.81% TOTAL EARNI NGS 714, 670. 17 134, 936. 36
FUNDS AVAI LABLE: $ 638, 520. 36 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 714, 670. 17 134, 936. 36
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -18,168.43 -1,926.53

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 696, 501. 74 133, 009. 83

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 696, 501. 74 133, 009. 83

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 133,000.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20788R-BI D
PRQJECT: STML15A- 017 ESTI MATE NO 0004
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 85. 000
EACH
7.05000
0010 202-00220 *Renoval of Asphalt Mat 901. 800
SY
20. 35000
0015 202-01130 Renoval of Guardrail Type 3 1, 446. 000
LF
4. 75000
0020 202-01300 Renoval of End Anchor age 13. 000
EACH
284. 00000
0025 202-05026  *Sawi ng Asphalt Material (6 Inch) 4,119. 000
LF
1. 60000
0030 203-00060 *Enbankment Material (Conplete In Place) 1, 528. 000
CY
55. 00000
0031 203-00060 Enb Matl (CI P) Enbanknmental Material (CP) Added CMO 2 46. 680
CY
81. 95000
0035 203-01500 *Bl adi ng 60. 000
HOUR
132. 00000
0040 203-01597 Pot hol i ng 20. 000
HOUR
275. 00000
0045 207-00205 *Topsoi | 100. 000
CY
66. 00000
0050 208-00002 *Erosion Log Type 1 (12 Inch) 2,272.000
LF

8. 55000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

10. 000
5. 000
15. 000

901. 800
0. 000
901. 800

1, 381. 550
50. 000
1, 431. 550

11. 000
0. 000
11. 000

4,119. 000
0. 000
4,119. 000

0. 000
0. 000
0. 000

46. 680
0. 000
46. 680

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,272.000
0. 000
2,272.000

Page 2
ESTI MATE RUN 03/ 02/ 2017

14:17: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
35.25
105. 75
0. 00
18, 351. 63
237. 50
6, 799. 86
0. 00
3,124. 00
0. 00
6, 590. 40
0. 00
0. 00
0. 00
3,825.43
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
19, 425. 60



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20788R- Bl D ESTI MATE RUN 03/ 02/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
30. 40000 0. 000 0. 00
0060 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 875. 00000 1. 000 1, 875. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
5, 775. 00000 1. 000 5,775. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0085 208-00107  Renoval of Trash 80. 000 18. 000
HOUR 0. 000 0. 00
143. 00000 18. 000 2,574.00
0090 208- 00207 *Erosi on Control Managenent 95. 000 16. 000
DAY 4. 000 2,508. 00
627. 00000 20. 000 12, 540. 00
0095 212-00006 *Seedi ng (Native) 9. 000 0. 000
ACRE 0. 300 534. 60
1, 782. 00000 0. 300 534. 60
0100 212-00032 *Soi | Condi tioning 9. 000 0. 000
ACRE 0. 300 1, 046. 10
3,487. 00000 0. 300 1, 046. 10
0105 213-00004 *Mil ching (Weed Free Straw) 9. 000 0. 000
ACRE 0. 300 478. 50
1, 595. 00000 0. 300 478. 50



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20788R- Bl D ESTI MATE RUN 03/ 02/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 213-00061 *Mul ch Tacki fier 900. 000 0. 000
LB 60. 000 198. 00
3. 30000 60. 000 198. 00
0115 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
304. 50000 0. 000 0. 00
0118 304-06008 ABC (CL 6) (Spec) (CMD 8) 327.000 0. 000
cY 327. 000 17, 968. 65
54. 95000 327. 000 17, 968. 65
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 275. 630 275. 630
TON 0. 000 0. 00
170. 50000 275. 630 46, 994. 92
0125 606- 00301 CGuardrail Type 3 (6-3 Post Spacing) 1, 191. 000 1, 141. 000
LF 50. 000 895. 00
17. 90000 1, 191. 000 21, 318. 90
0126 606- 00305 Cdrail Ty 3 (Spec) CGuardrail Type 3 (12-6) \Wall 1, 010. 000 1, 010. 000
LF 0. 000 0. 00
12. 27000 1, 010. 000 12,392. 70
0130 606-00301  Quardrail Type 3 (6-3 Post Spacing) (MsS) 31" 3, 742. 000 3,719. 000
LF 0. 000 0. 00
19. 30000 3, 719. 000 71,776.70
0135 606- 01340 End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
921. 00000 4. 000 3, 684. 00
0140 606-01370 Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 534. 00000 3. 000 4,602. 00
0145 606- 01380 Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
892. 00000 3. 000 2,676.00
0150 606-02003 End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,180. 00000 5. 000 10, 900. 00



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20788R- Bl D ESTI MATE RUN 03/ 02/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0160 606-20014 Tensi oned Cable Barrier (TL-4) 36, 498. 000 11, 641. 000
LF 5, 402. 000 52, 669. 50
9. 75000 17, 043. 000 166, 169. 25
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 26. 000 14. 000
EACH 2.000 7,556. 00
3, 778. 00000 16. 000 60, 448. 00
0170 612-00001  Delineator (Type I) 151. 000 0. 000
EACH 17. 000 398. 65
23. 45000 17. 000 398. 65
0175 612-00002  Delineator (Type I1) 30. 000 0. 000
EACH 19. 000 465. 50
24.50000 19. 000 465. 50
0180 612-00003 Delineator (Type I11) 14. 000 0. 000
EACH 11. 000 385. 00
35. 00000 11. 000 385. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 830
LS 0. 000 0. 00
7,722.00000 0. 830 6, 409. 26
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 25, 558. 00
63, 895. 00000 1. 000 63, 895. 00
0192 626-00100  Mbbilization (wo Autopay) (CMD 8) 0. 500 0. 000
LS 0. 500 1, 782.00
3, 564. 00000 0. 500 1, 782.00
0195 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 600
LS 0. 200 1, 130. 80
5, 654. 00000 0. 800 4,523. 20
0200 627-00008 *Modi fi ed Epoxy Pavenment Marking 10. 000 0. 000
GAL 8. 200 4,013. 90
489. 50000 8. 200 4,013. 90



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20788R-BI D ESTI MATE RUN 03/ 02/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 630- 00000 *Fl aggi ng 500. 000 367. 000
HOUR 49. 000 1, 078. 00
22.00000 416. 000 9, 152. 00
0210 630-00007  *Traffic Control Inspection 58. 000 44. 000
DAY 14.000 1, 078. 00
77.00000 58. 000 4, 466. 00
0215 630-00012  *Traffic Control Management 95. 000 47.000
DAY 14.000 8, 855. 00
632. 50000 61. 000 38, 582. 50
0220 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 2.000
EACH 0. 000 0.00
412.50000 2.000 825. 00
0225 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 10. 500
EACH 0. 000 0. 00
84. 00000 10. 500 882. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 49. 000 23.000
EACH 0. 000 0.00
95. 00000 23. 000 2,185. 00
0235 630-80343  *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
106. 00000 6. 000 636. 00
0240 630- 80348 *Construction Information Sign 6. 000 2. 000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0245 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0.00
4, 440. 00000 2.500 11, 100. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0.00
1, 320. 00000 1. 000 1, 320. 00
0255 630-80360  *Drum Channel i zi ng Device 100. 000 37.500
EACH 2.500 13.75
5. 50000 40. 000 220. 00



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20788R- Bl D ESTI MATE RUN 03/ 02/ 2017
PRQIECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0257 630- 80367 Port Traf Speed Monitor Portable Traffic Speed Monitor 2. 000 1. 000
(Digital)
EACH 0. 000 0. 00
7, 370. 00000 1. 000 7,370.00
0260 630- 80380 *Traffic Cone 36" 176. 000 82.500
EACH 5.500 60. 50
11. 00000 88. 000 968. 00
0265 630-85041 *Mobi | e Attenuator 110. 000 46. 000
DAY 19. 000 5, 956. 50
313. 50000 65. 000 20, 377.50
0270 700- 70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
F A 33. 660 33.66
1. 00000 33. 660 33.66
0285 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,320,985.53$% 134,936.36 % 682, 465. 16
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 405. 00000 1. 000 13, 405. 00
0300 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 800. 00000 1. 000 12, 800. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D: C20788R
PCN: 20788R-BI D ESTI MATE RUN 03/ 02/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0004 14:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI $ 32,205.00 % 0.00% 32, 205. 00
PRQIECT TOTAL CURRENT AMI $ 1,353,190.53 % 134,936.36 % 714, 670. 16



